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UNITED STATES ENVIRONMENTAL FPROTHECTION AGENCY
PCLREP

Date: July i%, 1995
From: Charles Gebien, 0SC, U.S$. EPA, Region v
To: Terri Johnson, OSWER (703)603 911§
Rick Karl, EERB
H. valetkevitcn, OPA (312)353-1155
Don Bruce, EERB
Bill Messenger, EERB (312)353-9176
Bileen Furey, ORC (312)886-0747
Joe Schuessler, CDOE (312)744-5257
Joe Cisneros, EERB
US Fish and Wildlife Service, IL.
US Coast Guard District § (216)522-2738
Dennis Alberg, IEPA-ERU (217)782-1431
Subject: Autodeposition Inc. Site
Chicago, IL
Polrep No: Polrap 2

site ID: HQ IRRRIAR
D.O. No: 5001 - 05 ~ 373 272856
Response Auth.: CERCLA/Emergency Responge

NPL Status: NON-NPL
Action Memo. Status: Verbal approval received, awaiting sign-off
Start Date: 06/29/95

CURRENT SITUATION: Removal activities continued throughout the
week, Weather: 85°F - 110°. Work progress slowed due te hot
weather, See Polrep 1 for historical information.

REMOVAL ACTIVITIES TO DATE: The following removal activities were
undertaken for the period of 7/11/95 thru 7/18/95:

Non-hazardous debris was collected and deposited into rolloff box.
Hazardous debric was collccted, sized, and loaded into a haz.
rolloff Wex. Drums and containers in west room were staged for
sarpling. Small debris and floor sweepings were swept.

NEXT STEPS:
Sample all drums, containers, tanks and floor sweepings.

- Sample all suspected asbestos containing material and obtain
cost estimates for removal,

- Complete debris removal.

KEY ISSUES: Awailing approval of the action memorandum.

COST INFORMATICN:

TO DATE CEILING
ERCS (RES) 513,122 (as of 07/12/95) $ 50,000
TAT $ 6,204 (as of 07/18/95) $ 20,653
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